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Procurement Agency Activity Report 

Reporting Agency: DPSCS 

Month April 
  

Year 
 

2019 
  

 

Legend Contract Category: C = Construction; C-Mod = Construction Modification; S = Service; S-Mod = Service Modification; M = Maintenance; M-Mod = 
Maintenance Modification; AE = A/E Service; AE-Mod = A/E Service Modification; E = Equipment; E-Mod = Equipment Modification; I = Invoice 
Procurement Method: 1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency 
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = State Contract; 10 = Blanket Contract; 11 = Exempt, 12 = Multi-Step Sealed 
Bidding 
 

Item & Category 
09-E-02-19 
C-Mod 
PS-1 

Method 
 

N/A 

# Bids 
 

N/A 

Original Contract Amount 
 

$216,378.00 

Fund Source 
 
FY 19 DPSCS Operating Funds 
PCA 41410, AOBJ 1499 

BPW Award Approval  
Date & Agenda Item 
April 18, 2018 
Item #5  

Using Agency 
Division of Corrections 
  

Contractor Name, City State 
Total Environmental Concepts, Inc. 
Hanover, Maryland 

Contract Identifier & Project Title 
KJJ-001-180-M01 
Underground Storage Tank Repairs at the  
Patuxent Institution and Jessup Correctional Institution  
Jessup, Maryland 

Description/Remarks: Change Order No. 4 covers (PCO # 004 - $62,913.42) ADD to perform that following tasks at underground storage tanks at the Patuxent 
Institution, all as required to bring tanks into compliance with MDE regulations: install new meter/totalizer in Tank #13, replace the tank sump and piping in Tank #13, 
replace the dispenser pump in Tank #13, install boot in Tank #12, replace the tank sump in Tank #8, replace piping and install boot in Tank #7, repair tank sump in Tank 
#9, replace the spill bucket in Tank #9, and repair sump sensors in Tank #13 & Tank #14.  This change order adds 90 non-compensable Calendar Days to the contract in 
order to complete the additional work. 

 
Complete Below - Contract Modifications Only  

Modification Date 
 

 
04/04/2019 

 

Modification No.  
& $ Value of Mod 

 
4: $62,913.42  

% Increase this 
Mod to Original 
Contract 

 
29.08% 

Cumulative % Increase All 
Mods to Original Contract 

 
38.79%  

New Contract Amount 
 

$300,303.91 

 


